Lab 1

ECE 4880 Group 2

Tue, 8/31/2021 Project Start: Aug 30, 2021 Sep 6, 2021 Sep 13, 2021 Sep 20, 2021 Sep 27, 2021 Oct 4, 2021 Oct 11, 2021 Oct 18, 2021 1 Display Week: 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 ASSIGNED TO PROGRESS START END Estimate Actual Mid Lab Check-off Solder Header Pins Matt 100% 9/9/21 9/9/21 1 hour 37 Minutes Cellular Communication Henry 100% 9/9/21 9/11/21 4 hours 3 hours DTO Object Controller Brenden 100% 9/9/21 9/12/21 3 hours 3.5 hours Conversion Between F/C 100% 9/12/21 9/12/21 2 hours Brenden 2.2 hours CSS on HTML Page Brenden 100% 9/12/21 9/12/21 2 hours 4 hours Final Check-off Place design into box Matt 100% 9/26/21 9/30/21 1 hours 2 hours Henry 100% 9/19/21 9/29/21 48 hours Backend RaspPI program 60 hours Database setup Brendan/Matt 100% 9/28/21 9/30/21 1 hour 5.5 hours 9/30/21 9/30/21 2 hours Solder to 2m cable/ connection Matt 100% 1.5 hours Finish front end Brenden/Brendan 9/28/21 9/30/21 20 hours 15 hours Insert new rows ABOVE this one